WRIGHT-PIERCE
Engineering a Better Environment

Meeting Agenda

Date & Time: **2/14/2023 1:00 PM**

Location: **Microsoft Teams**

Project: **13582A | Haverhill, MA – Merrimack River Radial Collector Well**

Objective: **Interagency Coordination**

Introduction

1. Meeting Goals & Objectives
    a. Introduce project
    b. Goal of the Meeting

Project Overview

1. Background
2. Project Phasing
    a. Phase 1A: Construction of temporary access road, well caisson, and laterals below Merrimack River
    b. Phase 1B: Pump testing
        i. Submission of BRP WS 19 Approval of Pumping Test Report for Source of >70 GPM
        ii. Submit FEIR
    c. Phase 2: Construction of water main from well caisson to ROW at 309 East Broadway, permanent access road, and electrical building
    d. Phase 3: Construction of water main from 309 East Broadway to Haverhill WTP on Kenoza Street
3. Upcoming Schedule
    a. Spring 2023 – Phase 1A
    b. 2024 – Phase 1B

RCW Phasing – Presented in the BRP WS 17

1. Studies performed to date
2. Construct Well
3. Pump Test
4. Location of monitoring wells

Permit Coordination

1. Agencies & Associated Permits or Submissions
    a. Massachusetts Environmental Policy Act (MEPA) – FEIR
    b. Massachusetts Department of Environmental Protection (MassDEP)
        i. Waterways – Chapter 91 License & Permit
        ii. Drinking Water – BRP WS 19
    c. Army Corps of Engineers (USACE) – 408 Permission & Section 10
    d. Natural Heritage and Endangered Species Program (NHESP) – MESA
        i. National Marine Fisheries Service (NMFS)
    e. Haverhill Conservation Commission – WPA